

Imbark Design & EPRV

2.3.2021

The plan

- Design and build EPRV website on Wix
- Add booking management with wix
- Connect billing
- Import Images
 - RV's
 - Estes Barn

Milestones

- Design Wix site through XD (concept phase)
- Approval and recommendation from EPRV team
- Rework design, final approval
- Build site through wix
- Import listings
 - (Group 1) Campers
 - (Group 2) Barn

Need From EPRV

- Specs on specific campers
 - Pricing structure
 - Requirements
 - Pet fees?
 - Minimum Nights?
 - Etc. anything need to know
 - Accommodation (how many people allowed)
 - Includes (freebies)
 - Add-Ons (extra purchases)

Timeline

	Feb 5	Feb 12	Feb 19	Feb 26	Mar 5
Design	█				
Development			█		
Import Bookings				█	
Launch					█

Budget

Design	Design of site through wireframing tool such as Adobe XD	\$1000
Development and Import <small>*Client agrees to pay for hosting. Est. min \$294/yr</small>	Development of website within Wix platform and import of existing campers and Barn rental property.	\$1000
	TOTAL	\$2000

Important Notes

- Only the website will be designed.
- No graphics, icons, logos or editing/taking of pictures is included.
- Development of site in Wix will only include pages that are designed and approved.
- This is NOT a marketing proposal.
- 50% down deposit is required before start of project and is non-refundable.
- Client agrees to pay remaining portion of project before launch.
- All pricing will be agreed upon before start including but not limited to website hosting, domains.